

"The Move"
Phase 4

Start 4a July 7th

Start 4b July 28th

Start 4c August 11th

Move Acadian to short shelves
in 1988 addition (temp. cram)

Clear Circ. Area

Move short ranges into place

Shift the upstairs collection
back to make room for P's

Circ moves to new spot in
1988 addition

Shift Acadian and Me.Docs
into place

Move P's upstairs

Move maps to under the stairs
facing the parking lot

Move Sofia into place

Complete for Jul 18th

Build next range 4 sections with
empty 5 section range in Ref.

Close front door
(use comp. lab door)

Move video cabinets where
empty range was in Ref.

Move public stations

Build next 4 section range with
empty 5 section range in Ref.
(LB2000)

Move atlas stand

Build 2nd 4 section range with
empty 5 section range (P's were)
(ML429)

Move video/audio cabinets

Move cluster back

When LC's are shifted build 3rd
4 section range (NX)

Shift L's and M's

Shift M's and N's

Move copier

Left over shelving can be stored

Complete for Aug 8th